



Government of Jammu & Kashmir
Revenue Department: Civil Secretariat, Jmu/Sgr
(Planning Section)

COMPUTERIZATION OF LAND RECORDS

Subject: - Starred C.Q. No. 440 tabled by Shri Zaffar Iqbal Manhas, Hon'ble
MLC: Will the Government be pleased to State:-

S. No.	Question	Reply
(a)	Whether it is a fact that the process of computerization of land records was started during the year-2015	Yes Sir. The Jammu and Kashmir Land Records Management Agency [JaKLaRMA], a Nodal Agency of Revenue Department, has taken up the Project “ Modernization of Revenue Records ” under “ Digital India Land Records Modernization Programme ” [DILRMP] in the State in 2016 in three phases. The Phase-I of the Project could not takeoff on the scheduled date [05.10.2015] due to some administrative and procedural formalities. However, the Project formally took off in April, 2016 in the Districts of Jammu and Srinagar for end to end solution alongwith three parallel activities in the entire State.
(b)	That at the very outset two districts viz Srinagar and Jammu were selected for the purpose. If yes, details of targets achieved so far and the time frame for its completion;	Yes Sir. The Jammu and Kashmir Land Records Management Agency [JaKLaRMA] has taken up two districts viz Srinagar and Jammu for all activities, along with following three parallel activities at State level on Pilot basis in phase-I, as under:- <ul style="list-style-type: none">❖ Scanning of Revenue Documents/ Maps and Digitalization of Cadastral Maps [old records of Central Record Rooms Jammu, Srinagar and all current serving records of all districts of the State including Leh and Kargil].❖ Establishment of Ground Control Points (GCPs) in all Districts of the State.❖ Development of web-based enterprise Geo-Information System (GIS) Cadastral Information System [for the entire State]. The phase-I of the Project formally took off in April 2016, and since then scanning of 164.61 Revenue Documents, 39,920 Revenue Maps and digitization of 1147 Maps. Besides, 4594 Ground Control Points have also been established for survey/ re-survey in the State upto 31.12.2017.

		<p>The phase-I of the Project was scheduled to be completed within 28 months i.e. November, 2015 to February, 2018. But the Project was delayed for 06 months at the initial stage and thereafter, the work also remained on hold w.e.f. 08th July, 2016 to 26, December, 2016 due to disturbance in the Kashmir valley. Now the Phase-I of the Project requires some more time and is likely to be completed by the end of March, 2019.</p>
(c)	<p>Has any other district been identified for the purpose, if yes, details thereof and if no, reason thereto?</p>	<p>Ten (10) more districts viz Poonch, Ramban, Baramulla, Anantnag, Kargil, Udhampur, Leh, Doda, Bandipora and Rajouri have been identified to be taken up under DILRMP in phase-II from March 2018 to March-2020.</p> <p>The remaining 10 Districts viz Kathua, Kulgam, Shopian, Budgam, Reasi, Ganderbal, Pulwama, Kupwara, Kishtwar and Samba will be taken up In Phase-III [April-2020 to March 2022] for implementation of the Project.</p>

Sd/-
Minister Incharge Revenue

**Under Secretary to Government
Revenue Department**